



SOIL SAMPLE INVESTIGATION FIELD WORK UPDATE: January 12-23, 2009

Planned Schedule

Dates	Rigs in Operation	Locations
Week of January 12	1	<ul style="list-style-type: none"> • Adjacent to Doyle Drive, south of the toll plaza near Lincoln Boulevard • Along Lincoln Boulevard from Crissy Field Avenue to Sheridan Avenue • Adjacent to the north side of Doyle Drive near Battery Blaney
Week of January 19	1	<ul style="list-style-type: none"> • Adjacent to the north side of Doyle Drive from Battery Blaney to the Sports Basement building • Adjacent to Lincoln Boulevard at the intersection of Lincoln Boulevard and Sheridan Avenue